U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Joliet Chemical Fire - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #11

To:

From:
Date:

Progress

Joliet Chemical Fire

C5PZ

Will County, IL

Latitude: 41.5126201 Longitude: -88.0189452

Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El-Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI

Mark Johnson, ATSDR

Blaine Kinsley, lllinois EPA

Harold Damron, Will County EMA
Adam Riegel, New Lenox FPD

Jacob Hassan, OSC
12/6/2019

Reporting Period: 11/23/2019 - 12/6/2019

1. Introduction
1.1 Background

Site Number: C5PZ Contract Number: EP-S4-16-02
D.O. Number: Action Memo Date: 9/30/2019
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019  Start Date: 8/7/2019
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805
FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP-lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V-
W-20-C-001) dated October 9, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, Will County, lllinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
Floor drains were flushed and septic systems emptied on the facility property. Potable water sampling was
completed in residential and commercial areas. Soil borings were conducted on the facility property.

2.1.2 Response Actions to Date

- Floor drains and septic systems were flushed and emptied;

- Contaminated septage water was transported for proper treatment (see Section 2.1.4);

- Potable water sampling for VOCs and SVOCs was conducted at 5 residential and 6 commercial properties
where consent were provided by owners (laboratory results pending);

- 15 soil borings were conducted and soil samples were taken on the facility property within and around the
former processing facility; and

- Conducted perimeter and work-zone air monitoring during work activities.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #V-W-20-C-001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.
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2.1.4 Progress Metrics

Waste Quantity
Medium | (total to | Manifest# | Treatment | Disposal
Stream
date)
Valicor Environmental Services, Inc., St.
. - Louis, MO (MOR000542274)
Used Oil | liquid 1900 gal | 90346 recovery Beaver Oil Company, Hodgkins, IL
(ILD064418353)
Fire solid 18.22 !(\‘/IJPG-OO1 disposal Envirosafe Services of Ohio, Inc.,
Debris tons MPG-004 Oregon, OH (OHD045243706)
General solid 930.84 various disposal Laraway Landfill, Joliet, IL
Debris tons P (ILD074411745)
. 6365153 . . .
Oily ’ Valicor Environmental Services, Inc., St.
sludge 2360 gal | 6364594, recovery . ’ ’
Sludge 21034730 Louis, MO (MOR000542274)
Liquid liquid 60,945 various treatment Water Integrated Treatment Systems,
wastes q gal LLC, Dolton, IL (ILD043914209)
. 95.45 . . . . .
Metal solid tons various recycling All-American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2

2.2.1.2 Next Steps
The following activities will take place in the next reporting period:

- Remove damaged power pole / downed power lines on north end of property (pending utility action);
- Share results of potable water sampling with property owners;

- Conduct excavation of impacted soils in farm field north of 1-80;

- Conduct confirmatory sampling in excavated areas in farm field; and

- Backfill and restore farm field if cleanup objectives are met.

It is expected that the field work component of the ASAOC will be completed in the next reporting period.

2.2.2 Issues
Wet and cold weather conditions may impact farm field excavation.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP.

2.4 Finance Section
2.4.1 Narrative

START contractor TetraTech, Inc. is assisting USEPA with oversight of cleanup activities.

Estimated Costs *

Total To %
Budgeted Date Remaining||Remaining

Extramural Costs

’START "$50,000.00H$38,000.00" $12,000.00H 24.00%‘

Intramural Costs

|USEPA - Direct 1$10,000.00] $9,000.00| $1,000.00]  10.00%
|USEPA - InDirect | $4,000.00]| $3,000.00 $1,00000]  25.00%
’Total Site Costs "$64,000.00H$50,000.00" $14,ooo.ooH 21.88%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff



2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
Door to door outreach will be conducted to residents and commercial business owners where potable water
sampling was conducted to share information on analytical results.

3. Participating Entities
3.2 Cooperating Agencies
State of lllinois
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1

Tetra Tech, Inc. (START): 1

Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3

Ability Septic Compnany: 2

Total: 9

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
gal gallons

MPG MPG Industries, Inc.

OSC On Scene Coordinator

PRP Potentially Responsible Party

SECI Schrack Environmental Consulting, Inc.

START Superfund Technical and Response Team

SVOCs  Semi-volatile Organic Compounds

TACO Tiered Approach to Corrective Action Objectives (lllinois)
USEPA  United States Environmental Protection Agency

VOCs Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next (final) PolRep will be issued on December 20.

7. Situational Reference Materials
No information available at this time.
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